

Course Winter Program 2018/19		Timescale	On going	Completed
Hole No.	Description of works			
1	Fit all posts to front tees with improved access design	Nov		
2	Drainage at front / rear of green	Oct		Done
	Cordon off sides for trolleys and buggies	TBA		
	Review the number of Gravel bands on the 2nd	Oct		
	Instal channels and if necessary extend mats at rear exit bridge	Oct		
	Extend and fan out black matting from end of tee path	Spring		
3	Drainage at front left of green	Oct		Done
	Clear ditch around green and maintain clean edging	Nov		
	Corden off right side to buggies and trollies			
4	Cut back foliage by path	Autumn		
	Stake small tree to left of tee	ASAP		
	Sharp edge path to white tee	Oct Nov		
	Plant further trees in paddock if required - sourced from adjacent woodland	Winter		
	Check drainage at right of green	Oct		
5	Install drainage ditch in front of tee to run to a soak away	TBA		
	Extend black matting from tee path	Nov		
	Check for dead trees or branches	Winter		
	Clear & tidy L/H side of bank on ridge	Winter		Done

6	Improve path at side of green	Autumn		
	Cordon off left side of green to path	Sept		
	Check drainage rhs of green	Nov		
7	New Winter tee	Autumn		
	Extend black matting along tee path of winter tee	Nov		
	Look at extending 7th normal tee path with mats also	Spring		
8	New winter tee	Autumn		
	Posts to prevent buggies and trolleys on fairway after December	TBA		
	Add cotoneaster to teeing areas where required	Winter		
9	New Winter tee including ramp and steps	Nov		
	Remove/replace dead trees(2?) behind green	Winter		
	Fill in bare areas rhs 9th green	Winter		
	Note to greenstaff, not to use thoroughfare between 9th green and 10th tee during winter	Winter		
10	Check and remove/replace dead tree rhs of fairway	TBA		
11	Rebuild right side bunker?	Nov		
	Install Black mats at entrance to path at greenside	Spring		
12	New Winter tee	Oct		
	Trimoverhanging trees on Yellow /White tee to boundary	Winter		

13	Upgrade Winter tee (new 2x2 Huxley)			Nov
14	Consider extending white tee. Raise at rear.			Winter
	Enhance look of hedgerow bushes along the boundary fence			Winter
15	Review copse trees - remove / replace trees as necessary			Winter
	Trim boundary bushes			Winter
	Check left of fairway for dead trees/ branches, especially the silver birches			Winter
	Trim hedge lower in front of tee			Winter
	Level and re-lay tee walkoff path			Nov
16	Winter tee			Oct
	Repair/Replace 16th path			Winter
	Move shelter from lhs path to rhs path (opp 15th green)			Oct
	Ensure winter tee in good shape in case needed.			Oct
17	Extend black matting from tee path			Spring
	Remove dead tree at rear of green			Winter
	Trim dead branches off trees along fairway			Winter
18	Renew black matting at end of path			Spring
	Renew black matting at path to clubhouse			Spring
Bunkers	Half moon to sharp edge all bunkers			Winter
	Maintain edge through shears and strimming			Winter
	Review bunker program			Winter

	All bunkers filled to required depth	Winter		
Course surrounds	Clear all fallen trees	Winter		
	Identify and top soil/seed all bare areas around course	Winter		
	Check to see if additional whips needed on entrance road	Winter		
	Check all tee markers and refurbish as required. (especially ladies tees)			
Practise areas	Reduce size of practice bunker	Sep/Oct		
	Install 2 new teeing areas to allow chipping on to practice green	Oct		
	Raise canopy on trees around course	Winter		
		When course closed		